



D1.2 Risk Assessment and Contingency Plan

Project ref. no.	101157245
Project title	Exploring the capabilities of high-strength steels with excellent fatigue resistance for lightweight structural applications within the future mobility
Project duration	1 st July 2024 – 31 st December 2027 (42 months)
Related WP/Task	WP1 / T1.2
Dissemination level	CONFIDENTIAL
Deliverable type	REPORT
Document due date	31/12/2024
Actual delivery date	19/12/2024
Deliverable leader	Eurecat
Document status	Submitted



**Funded by
the European Union**

The Steel4Fatigue project has received funding from the European Union's Research Fund for Coal and Steel (RFCS); project num 101157245. Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Research Executive Agency (REA). Neither the European Union nor the granting authority can be held responsible for them

Deliverable information sheet

Version	Date	Author	Document history/approvals
0.1	07/11/2024	Eurecat	Draft version circulated to partners
0.2	19/12/2024	Eurecat	Revised version

Executive Summary

The present document describes the risk assessment and contingency plan that will be followed through the Steel4Fatigue project. The plan includes an update of the preliminary risk assessment (performed at the proposal stage and described in the DoA). It proposes a series of mitigation measures to avoid or reduce the impact of such risks. The risk management and contingency plan will be constantly updated throughout the duration of the project.